Sprint Backlog 1

Team Members:

Sitian Shen, sitians (SS) Junrong Li, junrongl (JL)

Jiayue Mao, jiayuem (JM) Shuang Weng, shuangwe (SW)

Index	Feature	Tasks	Estimated Working Hours	Person In Charge
1	Overall design of whole website	- identify the website niche and target users - identify the functions - roughly go through the logic of the website application	2	SS, JM
2	create base HTML and CSS	- search for appropriate Bootstrap template for this application - reorganize the template to adapt into our application - prepare the HTML template	2	JL
3	identify the overall data models and their relationship with each other	- go through all the required data of this application - organize them in a logic way and build data models based on it	2	SS, JM, SW, JL
4	inherit HTML and build up more complete page	- inherit base HTML to build most of the pages	3	SS, JM
5	create database	- carefully examine the relationship - use django models to create models for	2	SS, JM

		different parts respectively - insert some data to test the reliability		
6	display courses	- display avaliable courses in the database for class registration part	3	SS,JM